















# NIST Big Data Public Working Group and Subgroups Work Plan

Week	Def. & Tax.	Requirements	Sec. & Privacy	Ref. Arch	Tech. Roadmap				
June 26	NBD-PWG (13:00PM – 15:00PM) Kick-off Meeting								
July 3	NBD-PWG (13:00PM – 15:00PM) Establish Subgroups with Co-Chairs, Subgroups Charter, Overall OWG direction								
July 8 - 12	Mondays 10:00AM – 12:00PM	Tuesdays 10:00AM – 12:00PM	Wednesdays 10:00AM – 12:00PM	Thursdays 10:00AM – 12:00PM	Fridays 10:00AM – 12:00PM				
July 15 – 19	Definitions & Characteristics	Collect general use cases, identify requirements	Collect security and privacy use cases,	Analyze use cases from Reqs. & Sec. subgroups	Vision Characteristics & Def.				
July 22 – 26	Tax.: Roles, activities, components & subcomp.	Categorize reqs., Identify missing reqs.	Identify requirements	Create conceptual model, identify actors,	Taxonomies Roles & Activities				
July 24	NBD-WG (13:00PM – 15:00PM) Subgroups report: Sharing and brainstorming results								
July 29 – Aug. 2				Identify usage scenarios, iden. Implement. Scenarios	Use cases & scenarios Ref. Architecture				
Aug 5 – 9				Create ref. architecture	Standards & Activities Gap Analysis				
Aug 12 – 16					Standardization Priorities ??? Strategy of Adoption				
Aug 19 – 23					Strategy of Implement. Resourcing				
Aug. 21					NBD-WG (13:00PM – 15:00PM) Subgroups report: Present and Discuss Working Draft Outline				
Aug. 26 - 30					Recommendations				
Sept. 2 – 6									
Sept. 4	NBD-WG (13:00PM – 15:00PM) Subgroups report: Present and Discuss Rough Draft								
Sep 9 – 13									
Sep 16 - 20									
Sep 23 – 27									
Sep 25	NBD-WG (13:00PM – 15:00PM) Subgroups report: Present and Discuss Final Draft								
Sep 30	Big Data Workshop, NIST - Deliverables Presentation & Discussion - Breakout Sessions by Subgroups - Announcement for Next Steps								